
COUNTY OF LOS ANGELES 
 

DEPARTMENT OF PUBLIC WORKS 
“To Enrich Lives Through Effective and Caring Service” 

 
900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
Telephone: (626) 458-5100 
http://dpw.lacounty.gov 

 
 
March 31, 2009 
 

GAIL FARBER, Director 

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:  C-1  
 
 
The Honorable Board of Supervisors 
County of Los Angeles 
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 

CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS 
CITIES OF ARTESIA, BELL, BELLFLOWER, CARSON, CERRITOS, COMMERCE, 

COMPTON, CUDAHY, DOWNEY, LA MIRADA, LONG BEACH, LYNWOOD, 
MONTEBELLO, PICO RIVERA, SOUTH GATE, AND VERNON 

(SUPERVISORIAL DISTRICTS 1, 2, AND 4) 
(3 VOTES) 

 
SUBJECT 
 
This action is to approve changes in work and the increased contract amounts for public 
works construction contracts in the Cities of Artesia, Bell, Bellflower, Carson, Cerritos, 
Commerce, Compton, Cudahy, Downey, La Mirada, Long Beach, Lynwood, Montebello, 
Pico Rivera, South Gate, and Vernon. 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the increased contract amounts and the changes for 
the following construction contracts: 
 
• Project ID No. RDC0014619 -Truck Impacted Intersection Project Groups A & 

B, Phase I, to construct intersections and medians, modify and synchronize 
traffic signals, and install striping and pavement markings, in the Cities of Bell, 
Commerce, Cudahy, Montebello, South Gate, Vernon, Lynwood, Artesia, 
Downey, and Long Beach, Alliance Streetworks, Inc., for various 
miscellaneous changes required to complete the work as intended, with an 
increase in the contract amount of $110,255.42. 
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• Project ID No. TSM0010162 - Artesia Boulevard, et al., to modify and
synchronize traffic signals, Cities of Pico Rivera, Compton, Carson,
Bellflower, Cerritos, La Mirada, and Long Beach, C. T. & F., Inc., for installing
temporary overhead electrical service, with an increase in the contract
amount of $8,500.00.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 

The purpose of the recommended action is to obtain your Board's approval for changes
in public works contracts in support of the timely completion of the projects while
avoiding delays and the potential for claims. The descriptions of the changes,
estimated costs, and the necessary time extensions are listed in the attachment for
each contract.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Attached for your ratification is a change
in work, which the Director of Public Works ordered for Project ID No. TSM0010162.

Also attached for your authorization is a change in work in excess of the Director of
Public Works' delegated limits, which is required to complete Project ID
No. RDC0014619.

I mplementation of Strategic Plan Goals 

The Countywide Strategic Plan directs the provision of Operational Effectiveness
(Goal 1) and Community and Municipal Services (Goal 3). Approval of these changes
will provide improved infrastructure to better serve the public and enhance the quality of
life in the affected communities.

FISCAL IMPACT/FINANCING 

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts are increases of $8,500.00
and $110,255.42.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the requested changes. Detailed cost
breakdowns for each of the changes, together with contract cost summaries, are
included in the attachments.
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If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board's directives, and as recommended by the
Director of Public Works or her designee.

ENVIRONMENTAL DOCUMENTATION 

The changes in work as described above and in the attachments do not change any
conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under each of the respective contracts and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

GAIL FARBER
Director of Public Works

GF:JTS:ss

Attachments (2)

c: Chief Executive Office (Lani Sheehan)
County Counsel
Office of Affirmative Action Compliance

0: \Section \Administration \Board \Ciw\2009 \CIW-Letter(03-31-09)3Votes.doc



CHANGE IN WORK (AUTHORIZE)
March 31, 2009

PROJECT ID NO. RDC0014619 - TRUCK IMPACTED INTERSECTION PROJECT
GROUPS A & B, PHASE I (Cities of Bell, Commerce, Cudahy, Montebello, South Gate,
Vernon, Lynwood, Artesia, Downey, and Long Beach), Supervisorial Districts 1, 2, and 4,
Contractor: Alliance Streetworks, Inc.

Project Description:

Construction of Portland Cement Concrete intersections and medians, modification and
synchronization of traffic signals, installation of striping and pavement markings, and
other appurtenant work.

Changes in Work:

(1) Replace Underground Conduits, City of Long Beach
(2) Pavement Design Modifications, City of Long Beach
(3) Electronic Message Boards, City of Maywood

$ 81,670.00
27,675.00

910.42

Total $110.255.42 

Description of Changes:

(1) It will be necessary for the contractor to replace the existing underground conduits
for the traffic signal system at the intersection of Santa Fe Avenue at Pacific Coast
Highway. The existing conduits are deteriorating and can no longer be upgraded or
maintained. This work was requested by the City of Long Beach and is not shown on
the plans. The cost for this work will be paid by the City.

(2) The City of Long Beach requested the replacement of a damaged section of
concrete pavement at the intersection of Santa Fe Avenue at Pacific Coast Highway
that is not shown on the plans. The cost for this work will be paid by the City of Long
Beach.

(3) It will be necessary for the contractor to furnish and install four electronic message
boards to inform motorists of traffic conditions at the intersection of Slauson Avenue and
Atlantic Boulevard. This work was requested by the City of Maywood and is not shown
on the plans. The cost for this work will be paid by the City.

A portion of the cost for Item 1 and the cost for Item 2 will be based on contract unit
prices. The remainder of the cost for Item 1 and the cost for Item 3 will be based on a
time and materials basis as provided in Subsection 3-3 of the contract specifications.
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Financial Information:

This project is entirely within the jurisdictional limits of the Gateway Cities Council of
Governments (COG). County-COG Cooperative Agreement 73356 provides for the
County to perform the preliminary engineering and administer the construction of the
project with the Los Angeles County Metropolitan Authority (MTA) using Federal, State,
and MTA funds to finance a portion of the project costs and the COG to finance the
remaining share of the project cost. This project is included in the Fiscal Year 2008-09
Road Fund Budget.

Eleven additional calendar days will be required because of these changes.

Revised Contract Amount:

Original contract amount $5,681,098.40
Changes in work previously approved

by your Board 190,661.57
Changes in work to be authorized 110,255.42

Revised contract amount $5,982,015.39

Percent total change to original contract amount 5.3%
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PROJECT ID NO. TSM0010162 - ARTESIA BOULEVARD, ET AL. (Cities of Pico
Rivera, Compton, Carson, Bellflower, Cerritos, La Mirada, and Long Beach),
Supervisorial Districts 1, 2, and 4, Contractor: C. T. & F., Inc.

Proiect Description:

Modification and synchronization of traffic signals.

Change in Work:

Temporary Overhead Power

Description of Change:

$8,500.00

It will be necessary to compensate the contractor for providing temporary overhead
electrical service to the signals at the intersection of Studebaker Road and Artesia
Boulevard. The plans require the electrical wire in the existing underground conduits to
be replaced; however, to maintain the signals while the work is performed, an overhead
temporary service must be installed. The cost for this work will be based on time and
materials as provided in Subsection 3-3 of the contract specifications.

Two additional working days will be required for of this change.

Financial Information:

Funding for this change in work is included in the 2008-09 Proposition C Local Return
Fund Budget.

Revised Contract Amount:

Original contract amount $2,336,437.93
Changes in work previously approved

by your Board 164,244.80
Changes in work to be ratified 8,500.00

Revised contract amount $2.509.182.73

Percent total change to original contract amount 7.4%
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